



दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का एक संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

संख्या: DMRC/20/II-186/2023/XXI/E-49476/2234

दिनांक : 09.05.2023

WORK EXPERIENCE CERTIFICATE

(For Partially Completed/Ongoing Works)

This certificate supersedes earlier issued work experience certificate (For Partially Completed work), No. DMRC/20/II-186/2021/XVI/E-28864/2908, dated-23.12.2021

1.	Name of the Work & Contract No.	Contract DC-06-"Design and construction of twin Tunnel by shield TBM ,Cut and Cover Tunnel Box, Underground Ramp and one Underground Station namely Krishna Park Extension with entry/ exits & connecting subway by box pushing method including Architectural Finishing , water supply, sanitary installation & Drainage works from chainage 805.110 mt. to 2830.863 mt.(UP LINE) & from chainage 788.198 mt. to 2814.745 mt(DN LINE) of Janakpuri West to R.K Ashram Corridor (Extn. Of Line-8) of Phase-IV of Delhi MRTS"
2.	LOA No. & Date	DMRC/20/IV-015/2019, dated - 06.01.2020
3.	Name of the Contractor & Address	M/s HCC-VCCL Joint Venture Krishna Park Station, Keshopur District Park, Near Pillar No. 36, Vikashpuri Flyover, Keshopur, New Delhi-110018
4.	Joint Venture/Consortium along with %	HCC-75% VCCL-25%
5.	Contract Price 1. Original Contract Value 2. Revised/Final Contract Value	a) Original contract Value Rs. 489.00 Crore (Four Hundred Eighty Nine Crore only) b) Revised contract value Rs. 505.41 Crore (Five Hundred Five Crore and Forty One Lakh and Paise Fourty One only)
6.	Value of actually executed works (as on date of issue of certificate)	Rs. 381.00 Cr. (Three Hundred Eighty One Crore only) (upto 31 st March 2023)
7.	Stipulated date of commencement of work	14th Jan 2020
8.	Stipulated date of completion	13th Jan 2023
9.	Details of EOTs (Granted till date)	1st EOT:-04.04.2023 2nd EOT:- Under process
10.	Scope of work	(Activities carried out as on date) Twin Tunnel by TBM (5.8 finished dia) a. Upline 1.401 Km / 1.401 Km b. Downline 1.406 Km / 1.406 Km Open Ramp 171m / 171m Cut & Cover Tunnel 194m / 194m UG Station (Top-Down) Roof 219m/219m



09/05

Page No. 1 of 2

		Concourse Undercroft Platform	222m/234m 82m/234m 82m/234m
		Cross Passage Subway (Box Pushing)	03 (CP-1, CP-3, CP-4) out of total 4 Nos 46.41m/46.41m
(a)	Brief information of the commissioned portion of work (if any)	NIL	
11	Status of Work	Physical Progress- 80 % Financial Progress- 77%	
(a)	Financial value of commissioned portion of work (if any)	NIL	
12.	Liquidated Damages levied for delay (indicate amount), if any	NIL	
13.	Overall Performance of Partially Completed Portion Work	Satisfactory	

This Certificate is being issued for business development purposes on the request of contractor.



Om
09/05/2023

(ओमवीर सिंह सैनी)
महाप्रबंधक / योजना
दिल्ली मेट्रो रेल कॉर्पोरेशन लि। की ओर से