LIST OF CONTRACTS AWARDED FROM DMRC's CONTRACTS SECTION
(FROM 01.01.2019 to 31.03.2019)

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
CIVIL (DDC, ELEVATED, UNDERGROUND, DEPOT, PEB, SITE DEVELOPMENT ETC.) , ARCHITECTURE & SIGNAGE														
1	**Contract CC-132R:** Design and Construction of Pedestrian Subway by RCC Box Pushing technique and cut & cover for Connecting NS Place Market and NS Place Metro Station on Mukundpur-Yamuna Vihar Corridor (line-7) of phase-III Delhi MRTS.	Open (e-Tender)	10.09.2018	Two Bid	24.10.2018	2	1. M/s. SAS Infratech JV (1/2)	1. M/s Vardhman Engineering Works (2/2)	Yes	01.01.2019	M/s SAS Infratech JV	9.95	06.11.2019	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-CC-132R.pdf
2	**CONTRACT: DMRC/MU/LINE2/AC/10R1:** Design, Fabrication, Supply & Erection of Prefabricated Steel Roof Structures Including Roof Sheating etc. for Eight elevated Stations on Line 2A, Dahisar (East) to DN Nagar corridor of Mumbai Metro Rail Project, Mumbai.	Open (e-Tender)	20.09.2018	Two Bid	30.10.2018	3	1. M/s Pioneer Fabricators (P) Ltd. (1/3) 2. M/s Galadari Engineering works Ltd. Co. (LLC) & V K Sood Engineers and Contractors Pvt. Ltd. JV (2/3)	1. M/s MKSD Pvt. Ltd. (3/3)	Yes	12.02.2019	M/s. Pioneer Fabricators (P) Ltd.	34.39	17.05.2020	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-AC-10R1.pdf
3	**DMRC/MU/LINE6/BC/01R1** :Part design and construction of viaduct and 3 elevated stations of Metro Corridor (Line – 6) of Mumbai Metro Rail Project.	Open (e-Tender)	12.09.2018	Two Bid	05.11.2018	3	1. M/s J. Kumar Infraprojects Ltd. (1/3) 2. M/s Simplex Infrastructures Ltd. (2/3)	1. M/s NCC Limited (3/3)	Yes	13.02.2019	M/s J. Kumar Infraprojects Ltd	444.98	17.08.2021	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-BC-01-R1.pdf
TRACK WORK														
1	**Contract MT-7**: Supply of fastening system for execution of Line 2A, Corridor of Mumbai Metro Rail Project of MMRDA	Open (e-tender)	21.06.2018	Two Bid	04.10.2018	6	1. Ms Patil Rail Infrastructure Pvt. Ltd. (2/6) 2. M/s Pandrol-PRT Consortium (3/6) 3. Consortium of Vossloh Fastening System GmbH-Vossloh Cogifer Turnouts India Pvt. Ltd (6/6)	1. M/s Plastwil Sp. z o.o. (1/6) 2. M/s Taicang Zhongbo Railway Fastening Co. Ltd. (4/6) 3. M/s Vostalpine VAE VKN India Pvt. Ltd. (5/6)	Yes	19.03.2019	M/s Pandrol-PRT Consortium	INR 17,73,03,360.00 + USD 8,30,880.00	08 (Eight) months from the date of establishment of Letter of Credit (LC)	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-MT-7.pdf
ELECTRICAL (TRACTION, SOALR PANEL, OHE, LIFT, ESCLATOR, UTILITY DIVERSION ETC.)														
1	**Contract AE:04:** Design, Manufacture, supply, installation, testing and Commissioning (including Integrated Testing and Commissioning) of Machine Room Less Elevators including maintenance for Two years during Defect Liability Period for Mumbai Metro Line-2A (Dahisar-DN Nagar).	Open (e-Tender)	02.08.2018	Two Bid	23.10.2018	3	1. M/s Johnson Lifts Pvt. Ltd. (1/3) 2. Consortium of Otis Elevator Company (India) Limited & Otis Elevator (China) Co. Ltd. (2/3)	1. Consortium of Cranex & IFE (3/3)	Yes	12.02.2019	M/s Johnson Lifts Pvt. Ltd.	18.47	17.02.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-AE-04.pdf
PROPERTY DEVELOPMENT														
1	**Contract: CPD-42 R1:** Facility Management Service at IT Pak (Block 1,2 & 3), Shastri Park	Open (e-Tender)	16.07.2018	Two Bid	05.09.2018	14	1. M/s A2Z Infraservices Limited (2/14) 2. M/s Quess Corp Limited (14/14)	1. M/s BCL Secure Premises Limited (1/14) 2. M/s Blue Star Limited (3/14) 3. M/s Prehari Cyber Security and Facilities Pvt Ltd JV (4/14) 4. M/s Good Year Securty Service (Regd) (5/14) 5. M/s Cyclops Security and Allied Services Pvt Ltd. (6/14) 6. M/s Updater Services Pvt Ltd. (7/14) 7. M/s Godawari Farms and Services (8/14) 8. M/s V Inspirer Facility Management Pvt Ltd Consortium (9/14) 9. M/s MS Support Services Private Limited (10/14) 10. M/s Convoy Secure Limited (11/14) 11. M/s Adhana Enterprises (12/14) 12. M/s Arvind Aviation (13/14)	Yes	18.01.2019	M/s Quess Corp Ltd.	30.35	24.02.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-CPD-42R1.pdf
2	**Contract: CPD-48:** Property Development at Jasola Apollo Plot of DMRC.	Open (e-Tender)	20.07.2018	Two Bid	04.09.2018	4	1. M/s Pacific Development Corporation Ltd. (2/4) 2. Consortium of M/s Rajesh Projects (India) Pvt. Ltd & M/s RG Residency Pvt. Ltd (3/4)	1. M/s Arvind Aviation (1/4) 2. Consortium of M/s R Cube Projects Pvt. Ltd.& M/s Spirit Global Constructions Private Limited (4/4)	Yes	16.01.2019	M/s Pacific Development Corporation Ltd.	Rs. 30 Crores as fixed upfront fee + Rs. 399.38 Per Sq. mtr. Per month	50 Years	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-CPD-48.pdf

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
3	**Contract CPD-53** Property Development at ESI Hospital MRTS Station.	Open (e-Tender)	23.08.2018	Two Bid	11.10.2018	10	1. M/s Future Retail Limited (3/10) 2. M/s Kapivar Finlease Pvt. Ltd. (4/10) 3. M/s M A Enterprises (5/10) 4. M/s P. P. Buildwell Private Limited (6/10) 5. M/s Pacific Development Corporation Limited (7/10)	1. M/s Eleven Course Hospitality Private Limited (1/10) 2. M/s ESN Finance and Capital Services Limited (2/10) 3. M/s Raj Kumar Khanna And Sons (8/10) 4. M/s SGS Industrial Controls & Solutions (P) Ltd. (9/10) 5. M/s Spirit Global Constructions Pvt. Ltd. (10/10)	Yes	09.01.2019	M/s M A Enterprises	Rs. 64 Lakhs as fixed upfront fee + Rs. 1083.90 Per Sq. mtr. Per month	15 Years	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-CPD-53.pdf
SIGNALLING & TELECOM														
1	**Contract: MS-01:** Design, Manufacture, Supply, Installation, Testing and Commissioning of Train Control & Signalling and Telecommunication system for Mumbai Metro Line 2A, 2B and 7.	Open (Physical Tender)	21.05.2018	Two Bid	30.08.2018	4	1. Consortium of Bombardier Transportation India Private Limited, Bombardier European Investment S.L.U. and Larsen and Toubro Limited (1/4). 2. Consortium of Siemens Rail Automation, S.A.U,Spain &Siemens Limited, India (2/4) 3. Consortium of Alstom Transport India Limited and Alstom Transport SA (3/4) 4. M/s ASTS Consortium (4/4)	All bidders qualified in technical evaluation.	Yes	25.01.2019 Amendment no. 1 issued on 13.02.2019	Consortium of M/s Alstom Transport India Limited and Alstom Transport SA	EUR 14,624,367 + USD 15,790,793 + INR 2,923,049,850	29.10.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-MS-01.pdf http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/Amendment-No-1-LOA-MS-01.pdf
HOUSEKEEPING, FACILITY MANAGEMENT, CAMC , MISCELLANEOUS ETC.														
1	**Contract CHK-W-09/2017:** Mechanized cleaning & Housekeeping works from Noida Sec-34 to Noida Electronic city metro station at Line-3 extension and Dwarka to Najafgarh at line-9.	Open (e-Tender)	29.05.2018 & 30.05.2018	Two Bid	02.07.2018	11	1. M/s Nutech Jetting Equipments India Pvt. Ltd. (3/11) 2. M/s CIS Bureaus Facility Services Pvt. Ltd. (4/11) 3. M/s KSJ Dynamic Security Pvt. Ltd. Consortium (5/11) 4. M/s JMD Consultants (7/11) 5. M/s MS Reliable Concrete Corporation (9/11) 6. M/s MS Support Services Private Limited (10/11)	1. M/s Dynamic Jewan Cleaners JV (1/11) 2. M/s Sudarshan Facilities Private Limited (2/11) 3. M/s Good Year Security Service (R) (6/11) 4. M/s DS Enterprises (8/11) 5. M/s Parth Engineering Works (11/11)	Yes	10.01.2019	M/s CIS Bureaus Facility Services Pvt. Ltd.	18.20	10.02.2023	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-CHK-W-09-2017.pdf
2	**Contract CHK-W-06R/2017:** Mechanized cleaning & Housekeeping works from New Bus Adda to Sahid Nagar metro station at Line-1 Extension.	Open (e-Tender)	18.05.2018	Two Bid	18.06.2018	11	1. M/s Reliable Concrete Corporation (2/11) 2. M/s M J Solanki (6/11) 3. M/s JMD Consultants (7/11) 4. M/s KSJ Dynamic Security Pvt. Ltd. Consortium (10/11)	1. M/s CIS Bureaus Facility Services Pvt. Ltd. (1/11) 2. M/s MS Support Services Pvt. Ltd. (3/11) 3. M/s Sudarshan Facilities Private Limited (4/11) 4. M/s Krishna Facility Management Services (5/11) 5. M/s Godavari Farms & Services (8/11) 6. M/s D.S. Enterprises (9/11) 7. M/s Good Year Security Service (11/11)	Yes	LOA Date 12.11.2018 & Amendment No.1 Date 04.01.2019	M/s KSJ Dynamic Security Pvt. Ltd. Consortium	15.21	30.11.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-CHK-W-06R-2017.pdf http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/Amendment-No-1-LOA-CHK-W-06R-2017.pdf
3	**Contract No: DMRC/TPT (R1)/2018:** Hiring of vehicles on monthly/daily basis at Metro Bhavan and other site offices of DMRC in Delhi/NCR	Open (e-Tender)	23.10.2018 & 24.10.2018	Two Bid	26.11.2018	6	1. M/s Chanson Motors Pvt. Ltd. (1/6) 2. M/s Vivek Travels (P) Ltd (2/6) 3. M/s Shagun Enterprises (3/6) 4. M/s New Yadav Tourist (4/6)	1. M/s Kumar Transport (5/6) 2. M/s L. D. Tourist Taxi Service (6/6)	Yes	25.03.2019	M/s New Yadav Tourist	16.88	31.03.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-TPT-R1-2018-NEW-YADAV-TOURIST.pdf
											M/s Shagun Enterprises	16.88	31.03.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-TPT-R1-2018-SHAGUN-ENTERPRISES.pdf
											M/s Vivek Travels (P) Ltd	16.88	31.03.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-TPT-R1-2018-VIVEK-TRAVEL.pdf
											M/s Chanson Motors Pvt. Ltd.	16.88	31.03.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-4/LOA-TPT-R1-2018-Chanson.pdf

LIST OF CONTRACTS AWARDED FROM DMRC's CONTRACTS SECTION
(FROM 01.04.2019 to 30.06.2019)

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
CIVIL (DDC, ELEVATED, UNDERGROUND, DEPOT, PEB, SITE DEVELOPMENT ETC.) , ARCHITECTURE & SIGNAGE														
1	**Contract ILBS-15R:** Remodelling Works for ILBS (Phase I & Phase II Duly Integrated) at Vasant Kunj, New Delhi so as to increase the Bed Strength from existing 353 Beds to proposed 549 Beds and to upgrade all MEP and Allied Services.	Open (e-Tender)	13.02.2019	Two Bid	18.03.2019	4	1. M/s SS SS Constructions Pvt. Ltd. (1/4) 2. M/s L. R. SHARMA & CO. (2/4) 3. M/s G & G Infratech Pvt. Ltd. (3/4) 4. M/s S.D. Construction Co. (4/4)	All bidders qualified in technical evaluation.	Yes	15.05.2019	M/s S. D. Construction Co.	6.22	19.11.2019	http://www.delhimetrorail.com/otherdocuments/contracts/LOA-5/LOA-ILBS-15R.pdf
ELECTRICAL (TRACTION, SOALR PANEL, OHE, LIFT, ESCLATOR, UTILITY DIVERSION ETC.)														
1	**Contract: CE:28:** Supply, Installation, Testing & Commissioning of E&M, Fire Detection, Fire Suppression and VAC System of Noida Stabling Line at Noida City Centre to Sector - 62 Corridor of Delhi MRTS Project Phase-III.	Open (e-Tender)	15.10.2018	Two Bid	27.12.2018	4	1. M/s CANON FASTENERS (1/4) 2. M/s Consortium of Sudhir Power Projects Limited and Sudhir Power Limited (4/4)	1. M/s S.N. Electricals (2/4) 2. M/s TAUMAN ENGINEERING LIMITED (3/4)	Yes	24.05.2019	M/s Consortium of Sudhir Power Projects Limited & Sudhir Power Limited	7.05	02.06.2020	http://www.delhimetrorail.com/otherdocuments/contracts/LOA-5/LOA-CE-28.pdf
2	**Contract AE:05R:** Design, Manufacture, supply, installation, testing and Commissioning (including Integrated Testing and Commissioning) of Escalators including Maintenance for Two years during Defect Liability Period for Mumbai Metro Line-2A (Dahisar-DN Nagar).	Open (e-Tender)	14.02.2019	Two Bid	08.04.2019	3	1. Consortium of M/s Johnson Lifts Private Limited, India and M/s SJEC Corporation, China (1/3) 2. Consortium of Otis Elevator Company (India) Limited and Otis Electric Elevator Co. Ltd. (2/3) 3. Consortium of Schindler India Private Limited and Schindler (China) Elevator Company Limited (3/3)	All bidders qualified in technical evaluation.	Yes	27.06.2019	Consortium of Schindler India Private Limited & Schindler (China) Elevator Company Limited	50.58	07.07.2022	http://www.delhimetrorail.com/otherdocuments/contracts/LOA-5/LOA-AE-05R.pdf
PROPERTY DEVELOPMENT														
1	**Contract: CPD-47R**: Property Development at Kashmere Gate Metro Station.	Open (e-Tender)	04.12.2018	Two Bid	24.01.2019	7	1. JV of M/s Acme Excellent Management Pvt. Ltd., M/s V.P. Traders & M/s Charul Enterprises (1/7) 2. Consortium of M/s Eldeco Infrastructure & Properties Limited and M/s Deepak Kapoor & Company (4/7) 3. M/s B.R. Chawla (5/7) 4. M/s Kore Security Services (6/7) 5. Consortium of M/s Victorious Real Estate Private Limited and M/s Arya Toll Infra Ltd. (7/7)	1. M/s Aqua Star Services (2/7) 2. M/s Arshta Engineering Group Pvt. Ltd (3/7)	Yes	22.04.2019	Consortium of M/s Eldeco Infrastructure & Properties Limited and M/s Deepak Kapoor & Company	Rs. 1.50 Crores as fixed upfront fee + Rs. 861/- Per Sq. mtr. Per month	15 Years	http://www.delhimetrorail.com/otherdocuments/contracts/LOA-5/LOA-CPD-47R.pdf
2	**Contract: CPD-10R3**: Property Development at Dwarka Sector-8 MRTS Station.	Open (e-Tender)	28.12.2018	Two Bid	30.01.2019	5	1) M/s HPG Consulting India Pvt Ltd.(1/5) 2) Consortium of M/s Signature Sattva Infra Technology Pvt. Ltd & M/s Ace Stone Craft Limited (3/5) 3) M/s National Commodity Supplies Enterprises (4/5)	1) M/s JR Modi Associates Ltd.(2/5) 2) JV/Consortium of M/s G.R.Industries & M/s Agarnee Associates (5/5)	Yes	10.05.2019	M/s HPG Consulting India Pvt. Ltd.	Rs. 561/- Per Sq. mtr. Per month	15 Years	http://www.delhimetrorail.com/otherdocuments/contracts/LOA-5/LOA-CPD-10R3.pdf
SIGNALLING & TELECOM														
1	**Contract MS03:** Design, Manufacture, Supply, Installation, Testing and Commissioning of Half Height Platform Gates System for Mumbai Metro Line 2A, 2B and 7 of Mumbai Metro Rail Investment Project.	Open (e-Tender) Offline	05.06.2018	Two Bid	29.10.2018	4	1. M/s Panasonic Manufacturing (Beijing) Co. Ltd. 2. M/s Shenzhen Fangda Automatic System Co. Ltd. 3. M/s KTK Group Co. Ltd. China 4. M/s Zhuzhou CRRC Times Electric Co. Ltd	All bidders qualified in technical evaluation.	Yes	10.05.2019	LOA issued to M/s M/s KTK Group Co. Ltd. for Lot-1 And Zhuzhou CRRC Times Electric Co. Ltd. for Lot-2	Lot-1 (USD 13,947,601.51 + INR 117,173,781.35) And Lot-2 (USD 8,142,230.25 + INR 277,905,118.76)	12.05.2021 for both Lot-1 & 2	http://www.delhimetrorail.com/otherdocuments/contracts/LOA-5/LOA-MS-03-KTK.pdf http://www.delhimetrorail.com/otherdocuments/contracts/LOA-5/LOA-MS-03-ZHUZHOU.pdf

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
HOUSEKEEPING, FACILITY MANAGEMENT, CAMC , MISCELLANEOUS ETC.														
1	**Contract CFS-01/2018**-Provision of customer facilitation services at metro stations & associated locations	Open (e-Tender)	07.09.2018	Two Bid	11.10.2018	17	1. M/s Mi2C Security and Facilities Pvt. Ltd. (1/17) 2. M/s Security and Intelligence Services (India) Limited (2/17) 3. M/s SNG Securities & Placements (4/17) 4. M/s Kore Security Services (5/17) 5. M/s Eagle Security and Personnel Service (6/17) 6. M/s KSJ Dynamic Security Pvt. Ltd. (8/17) 7. M/s Cyclops Security & Allied Services Pvt. Ltd. (9/17) 8. M/s JMD Service Pvt. Ltd. (17/17)	1. M/s M.J. Solanki (3/17) 2. M/s Lion Manpower Solutions Pvt. Ltd (7/17) 3. M/s Aroon Aviation Services Pvt. Ltd. (10/17) 4. M/s CIS Bureaus Facility Services Pvt. Ltd. (11/17) 5. M/s Adhana Enterprises (12/17) 6. M/s Alankit Limited (13/17) 7. M/s Avia XpertPvt. Ltd. (14/17) 8. M/s BCL Secure Premises Limited (15/17) 9. M/s Federal Security Private Limited (16/17)	Yes	01.04.2019	M/s Kore Security Services	31.47	18.05.2023	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-5/LOA-CFS-01-2018.pdf
2	**Contract OSR-01/2019:** Selecting Third party websites/ Mobile app for online and mobile transaction for DMRC smart card recharge	Open (e-Tender)	22.01.2019	Two Bid	28.02.2019	2	1. M/s Amazon Pay (India) Private Limited (1/2) 2. M/s One97 Communications Limited (2/2)	All bidders qualified in technical evaluation.	Yes	17.05.2019	M/s Amazon Pay (India) Private Limited	13 + GST extra as applicable as One time upfront Money payable to DMRC	3 Years plus 16 weeks	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-5/LOA-OSR-01-2019-AMAZON.pdf
											M/s One97 Communications Limited	13+ GST extra as applicable as One time upfront Money payable to DMRC	3 Years plus 16 weeks	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-5/LOA-OSR-01-2019-ONE97.pdf
3	**Contract LMC-01/2019 :**Last Mile Connectivity by App-Based Cab Services.	Open (e-Tender)	07.03.2019	Single Bid	22.04.2019	1	1. M/s Uber India Systems Pvt. Ltd. (1/1)	All bidders qualified in technical evaluation.	Yes	14.06.2019	M/s Uber India Systems Private Limited	0.05 + GST (Annual Rent Per Year for 210 Locations)	3 Years	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-5/LMC-01-2019.pdf

LIST OF CONTRACTS AWARDED FROM DMRC's CONTRACTS SECTION
(FROM 01.07.2019 to 30.09.2019)

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
CIVIL (DDC, ELEVATED, UNDERGROUND, DEPOT, PEB, SITE DEVELOPMENT ETC.) , ARCHITECTURE & SIGNAGE														
1	**Contract-CC-136:** Construction of Halt platform on Line-5 and Interchange FOB between Line-5 & Line-7 of Delhi Metro at Punjabi Bagh.	Open (e-Tender)	25.01.2019	Two Bid	25.02.2019	3	1. M/s QBPL-PFPL JV (1/3) 2. M/s Pragati Construction Consultants (2/3) 3. M/s SOM Projects Pvt. Ltd. (3/3)	All bidders qualified in technical evaluation.	Yes	21.08.2019	M/s Som Projects Pvt. Ltd.	46.77	28.09.2020	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-6/LOA-CC-136.pdf
2	**Contract DC-24:** Construction of Integrated office campus for CPM-3, CPM-4 and other establishments of E&M etc. at Mukundpur, near Mukundpur Depot, Delhi.	Open (e-Tender)	08.06.2019	Two Bid	01.07.2019	5	1. M/s AVNG Infrastructures Pvt Ltd (1/5) 2. M/s G&G Infratech Private Limited (2/5) 3. M/s N S Associates Pvt. Ltd. (3/5) 4. M/s SD Construction Company (4/5) 5. M/s Vaibhav Construction (5/5)	All bidders qualified in technical evaluation.	Yes	19.09.2019	M/s AVNG Infrastructures Pvt. Ltd.	3.98	25.02.2020	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-6/LOA-DC-24.pdf
3	**Contract: MMI DDC-01:** Consultancy work for Development of Detailed Working Drawings, Estimates and Specifications for Multi Modal Integration of Twenty (20) Metro Stations of Delhi MRTS Project, Phase-III.	Open (e-Tender)	16.04.2019	Two Bid	16.05.2019	4	1. M/s Aarvee Associates Architects Engineers & Consultants Pvt. Ltd. (1/4) 2. M/s Delhi Integrated Multi Model Transit System Limited (2/4) 3. M/s ARINEM Consultancy Services Pvt. Ltd. (4/4)	1. M/s Intercontinental Consultants and Technocrats Pvt. Ltd. (ICT) (3/4)	Yes	04.07.2019	M/s ARINEM Consultancy Services Pvt. Ltd.	0.65	10.11.2019	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-6/LOA-MMI-DDC-01.pdf
4	**Contract: MMI DDC-02:** Consultancy work for Development of Detailed Working Drawings, Estimates and Specifications for Multi Modal Integration of Twenty one (21) Metro Stations of Delhi MRTS Project, Phase-III.	Open (e-Tender)	18.04.2019	Two Bid	20.05.2019	8	1. M/s Delhi Integrated Multi Model Transit System Limited (1/8) 2. M/s Aarvee Associates Architects Engineers & Consultants Pvt. Ltd. (4/8) 3. M/s CREATIVE GROUP (6/8) 4. M/s CASTA Engineers Pvt. Ltd. (7/8) 5. M/s ARINEM Consultancy Services Pvt. Ltd. (8/8)	1. M/s Intercontinental Consultants and Technocrats Pvt. Ltd. (ICT) (2/8) 2. M/s TATA CONSULTING ENGINEERS LIMITED (3/8) 3. M/s CRAPHTS Consultants (I) Pvt. Ltd. (5/8)	Yes	22.07.2019	M/s CASTA Engineers Pvt. Ltd.	0.66	28.11.2019	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-6/LOA-MMI-DDC-02.pdf
5	**Contract: MMI DDC-03:** Consultancy work for Development of Detailed Working Drawings, Estimates and Specifications for Multi Modal Integration of Twenty (20) Metro Stations of Delhi MRTS Project, Phase-III.	Open (e-Tender)	18.04.2019	Two Bid	20.05.2019	6	1. M/s Delhi Integrated Multi Model Transit System Limited (1/6) 2. M/s CRAPHTS Consultants (I) Pvt. Ltd. (2/6) 3. M/s Aarvee Associates Architects Engineers & Consultants Pvt. Ltd. (4/6) 4. M/s CREATIVE GROUP (5/6) 5. M/s CASTA Engineers Pvt. Ltd. (6/6)	1. M/s Intercontinental Consultants and Technocrats Pvt. Ltd. (ICT) (3/6)	Yes	29.07.2019	M/s CREATIVE GROUP	0.57	04.12.2019	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-6/LOA-MMI-DDC-03.pdf
6	**Contract: MMI DDC-04:** Development of Working Drawings, Estimates and BOQ for Multi Modal Integration Schemes of fifteen (15) Metro Stations of Delhi MRTS Project, Phase-I and Phase-II.	Open (e-Tender)	05.07.2019	Two Bid	19.08.2019	4	1. M/s Delhi Integrated Multi Model Transit System Limited (1/4) 2. M/s ARINEM Consultancy Services Pvt. Ltd. (2/4) 3. M/s CREATIVE GROUP (3/4)	1. M/s CASTA Engineers Pvt. Ltd. (4/4)	Yes	26.09.2019	M/s ARINEM Consultancy Services Pvt. Ltd.	0.52	02.02.2020	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-6/LOA-MMI-DDC-04.pdf
ELECTRICAL (TRACTION, SOALR PANEL, OHE, LIFT, ESCLATOR, UTILITY DIVERSION ETC.)														
1	**Contract: CE:27:** Design,Detail Engineering, Supply, Erection, Testing and Commissioning of Reactive Power Compensation and power quality improvement devices (Shunt Reactor & STATCOM)along with associated equipment & Integration with existing protection and SCADA system at Receiving Sub-station of Delhi Metro Rail Corporation.	Open (e-Tender)	15.02.2019	Two Bid	29.04.2019	2	1. M/s SREX Power India Pvt. Ltd. (2/2)	1. M/s GE Power Conversion India Pvt. Ltd. (1/2)	Yes	24.07.2019	M/s SREX Power India Pvt. Ltd.	7.40	30.07.2020	http://www.delhimetrorail.com/otherdocuments/contractcell/LOA-6/LOA-CE-27.pdf

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
2	**Contract: CE-26:** Design, Detail Engineering, Manufacture, Supply, Installation, Testing And Commissioning Of 25 Kv Ac Traction (Rigid Ohe), 33 Kv Auxiliary Substations (Ass), Associated Cabling And Scada Systems For Underground Stations Of Dhansa Bus Stand And Dwarka Sec. 25 (Icc) Of Delhi Mass Rapid Transport System	Open (e-Tender)	26.03.2019	Two Bid	28.05.2019	4	1. M/s Siemens Limited, India (4/4)	1. M/s SWPL-Furrer+Frey Consortium (1/4) 2. M/s Tuaman Engineering Limited (2/4) 3. Consortium of M/s Krishna Refrigeration & M/s Satnam Global Infraprojects Limited (3/4)	Yes	01.08.2019	M/s Siemens Ltd., India	INR 35,66,33,457.91 + EURO 19,22,975.98	04.08.2021	http://www.delhimetrorail.com/otherdocuments/contractsoil/LOA-6/LOA-CE-26.pdf
3	**Contract: CE-23:** Design Verification, Detail Engineering, Manufacture, Supply, Installation, Testing & Commissioning Of Electrical And Mechanical System Including Fire, Hydraulic System & Dg Sets, Environment Control System And Tunnel Ventilation System For Extension Of Airport Express Line From Dwarka Sec.21 To International Convention Centre (Icc) Sector 25 Dwarka And For Extension Of Line-9 From Najafgarh To Dhansa, Dhansa Bus Stand Station For Dmrc Phase-III Extension.	Open (e-Tender)	01.02.2019	Two Bid	04.04.2019	8	1. M/s Blue Star Limited (2/8) 2. M/s Shanghai Tunnel Engineering Co. Ltd. (3/8) 3. M/s TATA Projects Limited (4/8) 4. M/s Sterling And Wilson Pvt. Ltd (5/8) 5. M/s ETA-Tricolite JV (7/8) 6. M/s Voltas Limited (8/8)	1. M/s Suvidha Antelec Consortium (1/8) 2. Consortium of M/s Sudhir Power Projects Limited & M/s Unique Engineers Pvt. Ltd. (6/8)	Yes	13.09.2019	M/s ETA-Tricolite JV	INR 100,91,30,270.51 + USD 20,50,415.12	15.09.2021	http://www.delhimetrorail.com/otherdocuments/contractsoil/LOA-6/LOA-CE-23.pdf
4	**Contract: -AE-02R1:** Design Verification, Supply, Installation, Testing and Commissioning of 25 kV Overhead Equipment (OHE) , 33 kV Auxiliary Power Supply & SCADA System for Elevated Corridor of Dahisar(E) – D.N. Nagar (17 stations, 18.59 KM) & Rolling Stock Depot at Charkop (Line-2A) of Mumbai Metro Rail Project .	Open (e-Tender)	17.05.2019	Two Bid	20.06.2019	3	1. M/s Siemens Limited (1/3) 2. M/s Sterling-Cimechel Consortium (2/3) 3. M/s IRCON International Limited (3/3)	All bidders qualified in technical evaluation.	Yes	26.07.2019	M/s Sterling-Cimechel Consortium	168.09	31.07.2022	http://www.delhimetrorail.com/otherdocuments/contractsoil/LOA-6/LOA-AE-02-R-1.pdf
TRACK WORK														
1	**Contract-CT-33RRR:** Supply, Installation, Testing & commissioning of Ballastless Track stabling lines on Elevated Depot at Noida Electronic City in connection with Extension from Noida City Centre to Noida Sector 62 (Line-3 Extn.) of Broad Gauge Corridor of Delhi MRTS Project of Phase-III	Open (e-Tender)	05.06.2019	Two Bid	04.07.2019	3	1. M/s Paras Railtech Private Limited (1/3)	1. M/s Rahee Infratech Limited (2/3) 2. M/s Texmaco Rail & Engineering Limited (3/3)	Yes	26.09.2019	M/s Paras Railtech Pvt. Ltd.	15.95	02.01.2021	http://www.delhimetrorail.com/otherdocuments/contractsoil/LOA-6/LOA-CT-33RRR.pdf
PROPERTY DEVELOPMENT														
1	**Contract: CPD-36R2:** Property Development at HaiderpurBadli MRTS Station.	Open (e-Tender)	28.06.2019	Two Bid	29.07.2019	5	1) M/s RCube Projects Pvt. Ltd.(1/5) 2) M/s Induction Corporate Solutions Pvt. Ltd. (3/5)	1) M/s MA Enterprises.(2/5) 2) M/s Eswara Kamadhenu Restaurant Pvt. Ltd. (4/5) 3) M/s Eagle Eye Security & Housekeeping Service (5/5)	Yes	24.09.2019	M/s Induction Corporate Solutions Pvt. Ltd.	INR 1.02 Crores/- as fixed upfront fee + Rs. 396/- Per Sq. mtr. Per month	15 Years	http://www.delhimetrorail.com/otherdocuments/contractsoil/LOA-6/LOA-CPD-36R2.pdf
HOUSEKEEPING, FACILITY MANAGEMENT, CAMC , MISCELLANEOUS ETC.														
1	**Contract No. CAMC-01R/2019:** CAMC of Environment Control System (ECS) & Tunnel Ventilation System (TVS) for 5 years for 07 underground stations (Janpath to Kashmere Gate) of Line-6.	Open (e-Tender)	24.05.2019	Two Bid	24.06.2019	2	1. M/s Krishna Refrigeration (2/2)	1. M/s Promac Management Services and Suppliers (1/2)	Yes	14.08.2019	M/s Krishna Refrigeration	10.20	25.09.2024	http://www.delhimetrorail.com/otherdocuments/contractsoil/LOA-6/LOA-CAMC-01R-2019.pdf

LIST OF CONTRACTS AWARDED FROM DMRC's CONTRACTS SECTION
(FROM 01.10.2019 to 31.12.2019)

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
CIVIL (DDC, ELEVATED, UNDERGROUND, DEPOT, PEB, SITE DEVELOPMENT ETC.) , ARCHITECTURE & SIGNAGE														
1	**Contract DC-01:** Part Design and Construction of Elevated Viaduct, Elevated Ramp, Siding line and Ten Elevated Stations viz. Keshopur, Paschim Vihar, Peeragarhi, Mangol puri, West Enclave, Pushpanjali, Deepali Chowk, Madhuban Chowk, Prashant Vihar & North Pitampura (Excluding Architectural Finishing works of stations, Steel FOB & PEB works of stations) from (Chainage 2831.235 mt. to 15206.166 mt.) of Janakpuri West to R.K.Ashram Corridor (Extn. of Line-8) of Phase-IV of Delhi MRTS.	Open (e-Tender)	02.07.2019	Two Bid	13.08.2019	3	1. CCECC-KEC JV (1/3) 2. M/s Larsen & Toubro Limited (2/3) 3. M/s Tata Projects Limited (3/3)	All bidders qualified in technical evaluation.	Yes	08.11.2019	CCECC-KEC JV	954.87	17.05.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-DC-01.pdf
2	**Contract CC-125R2:** Construction of Elevated Viaduct of length 288.381 Rm. (from Ch.39079.567m to 39367.949m) between Trilokpuri and Mayur Vihar Pkt.1 station of Line-7 of Mukundpur – Shiv Vihar Corridor of Phase-III Delhi MRTS	Open (e-Tender)	30.09.2019	Two Bid	30.10.2019	3	1. M/s Quality Buildcon Private Limited (1/3) 2. M/s Pragati Construction Consultants (2/3) 3. M/s YFC Projects Private Limited (3/3)	All bidders qualified in technical evaluation.	Yes	02.12.2019	M/s Pragati Construction Consultants	20.59	08.09.2020	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-CC-125R2.pdf
3	**Contract: MMI DDC-05:** Development of Working Drawings, Estimates and BOQ for Multi Modal Integration Schemes of thirteen (13) Metro Stations of Delhi MRTS Project, Phase-I and Phase-II	Open (e-Tender)	17.07.2019	Two Bid	19.08.2019	4	1. M/s CREATIVE GROUP (1/4) 2. M/s ARINEM Consultancy Services Pvt. Ltd. (2/4) 3. M/s Delhi Integrated Multi Model Transit System Limited (4/4)	1. M/s CASTA Engineers Pvt. Ltd. (3/4)	Yes	22.10.2019	M/s CREATIVE GROUP	0.44	28.02.2020	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-MMI-DDC-05.pdf
4	**Contract CC-138:** Design and Construction of Local Bus Terminal and Modification of MMI Scheme at Kashmere Gate.	Open (e-Tender)	13.09.2019	Two Bid	23.10.2019	4	1. M/s Pragati Construction Consultants (1/4) 2. M/s S D Construction Co. (4/4)	1. M/s Canon Fasteners (2/4) 2. M/s Metcon India Reality & Infrastructure Pvt. Ltd. (3/4)	Yes	20.12.2019	M/s S. D. Construction Co.	6.59	29.08.2020	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-CC-138.pdf http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/AMENDMENT-LOA-CC-138.pdf
5	**Contract No.CC-137:** Construction of Skywalk / FOB connecting New Delhi Metro Station to New Delhi Railway Station.	Open (e-Tender)	19.07.2019	Two Bid	26.08.2019	6	1. M/s Chaudhary Construction Company Private Limited (1/6) 2. M/s Pragati Construction Consultants (2/6) 3. M/s Global Engineers Ltd. (3/6) 4. M/s BA-PFPL (JV) (4/6) 5. M/s Quality Buildcon Pvt. Ltd. (5/6)	1. M/s S.D. Construction Co. (6/6)	Yes	06.11.2019	M/s Chaudhary Construction Company Private Limited	24.92	10.08.2020	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-CC-137.pdf
6	**Contract DC-02:** Part Design and Construction of Elevated Viaduct from Maujpur (excluding) to Majlis Park (excluding) including Bridge across river Yamuna, Integrated Elevated Viaduct with PWD flyover at lower deck & metro line at upper deck from Yamuna Vihar to Bhajanpura and 08 Elevated Stations viz. Yamuna Vihar, Bhajanpura, Khajuri Khas, Sonia Vihar, Soorghat, Jagatpur Village, Jharoda Majraa and Burari (including Entry & Exit structures at stations but excluding Architectural finishing, Pre-engineered steel roof structure and roof sheeting of stations) from Chainage 0.0 M to 12098.520 M of Majlis Park – Maujpur Corridor of Delhi MRTS Phase-IV project.	Open (e-Tender)	09.08.2019	Two Bid	30.10.2019	6	1. M/s Afcons Infrastructure Ltd (1/6) 2. M/s Larsen & Toubro Limited (2/6) 3. M/s Longjian-KEC JV (3/6) 4. M/s TPL-CHEC DC-02 Metro JV (4/6) 5. M/s Evrascon-DBL (JV) (5/6)	1. M/s PNC-SIL JV (6/6)	Yes	20.12.2019	M/s LONGJIAN-KEC JV	1080.00	29.06.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-DC-02.pdf

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
7	**Contract DC-04:** Part Design and Construction of Integrated structure consisting of Elevated Viaduct and 6 lane flyover (Double Deck System), Viaduct and Elevated Ramps for viaduct and flyover, Siding lines, Under Pass at Saket G, Elevated Ramp from BRT corridor to flyover and down ramp from flyover to BRT corridor (partially underground) and Four Elevated Stations viz. Sangam Vihar, Khanpur, Ambedkar Nagar and Saket G (Excluding Architectural Finishing works of stations, Steel FOB & PEB works of stations) from Chainage 14519.149 m to 18750.724 m of Aerocity to Tuglakabad Corridor of Phase-IV of Delhi MRTS.	Open (e-Tender)	20.08.2019	Two Bid	21.11.2019	6	1. M/s Longjian-KEC JV (2/6) 2. M/s TATA Projects Ltd. (3/6) 3. M/s NCC Limited (4/6) 4. M/s Larsen & Toubro Limited (5/6) 5. M/s YFC Projects Private Limited (6/6)	1. M/s PNC-SIL JV (1/6)	Yes	20.12.2019	M/s YFC Projects Private Limited	726.08	29.12.2022	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-DC-04.pdf
ELECTRICAL WORKS														
1	**DEUD-03:** Supply, installation, shifting/modification, testing and commissioning of electrical utilities 33KV, 11KV, Transformer, RMU, LT line etc. to clear the electrical infringement from section Existing Majlish park metro viaduct to Yamuna bank of the Majlish park to Maujpur Section of Delhi MRTS corridor Phase IV.	Open (e-Tender)	18.10.2019	Two Bid	25.11.2019	3	1. M/s Gupta Traders (2/3)	1. M/s Shri Guru Nanak Electricals (1/3) 2. M/s D.K. Traders (3/3)	Yes	24.12.2019	M/s Gupta Traders	INR 5.23 Crores	29.12.2020	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-DEUD-03.pdf
PROPERTY DEVELOPMENT														
1	**Contract: CPD-67-**Property Development at old Faridabad Station of Line-6 Ext..	Open (e-Tender)	10.07.2019	Two Bid	19.08.2019	3	1. M/s Bansal Corporation Limited (1/3) 2. M/s Crown Propbuild Pvt. Ltd. (2/3)	1. M/s Arvind Aviation (3/3)	Yes	07.10.2019	M/s Bansal Corporation Limited	INR 2.00 Crores/- as fixed upfront fee + Rs. 387/- Per Sq. mtr. Per month	15 Years	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-CPD-67.pdf
2	**Contract: CPD-64R:** Property Development at Tughlakabad MRTS Station.	Open (e-Tender)	14.06.2019	Two Bid	29.07.2019	3	1) M/s ANS Construction Pvt. Ltd. (1/3) 2) M/s Rice India Exports Pvt. Limited (2/3)	1. M/s Arvind Aviation (3/3)	Yes	09.10.2019	M/s ANS Constructions Pvt. Ltd.	INR 2.65 Crores/- as fixed upfront fee + Rs. 452/- Per Sq. mtr. Per month	15 Years	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-CPD-64R.pdf
3	**Contract: CPD-53R:** Property Development at ESI Hospital MRTS Station.	Open (e-Tender)	01.07.2019	Two Bid	14.08.2019	8	1. M/s A-One Realtors (P) Ltd. (1/8) 2. M/s Rcube Projects Pvt. Ltd. (4/8) 3. M/s Bansal Corporation Limited (7/8)	1. M/s SGS Industrial Controls & Solutions (P) Ltd. (2/8) 2. M/s Rainbow Enterprises (3/8) 3. M/s Eagle Eye Security and Housekeeping Services (5/8) 4. M/s Quality Cars Pvt. Ltd. (6/8) 5. M/s Arvind Aviation (8/8)	Yes	16.10.2019	M/s Rcube Projects Pvt. Ltd.	INR 1.00 Crore/- as fixed upfront fee + Rs. 651/- Per Sq. mtr. Per month	15 Years	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-CPD-53R.pdf
4	**Contract: CPD-40R2:** Property Development of 7615 Sqm Land Parcel At Faridabad, Sector 20B.	Open (e-Tender)	26.08.2019	Two Bid	06.11.2019	2	1. M/s Pacific Development Corporation Limited (1/2)	1. M/s Sawhney Buildwell LLP (2/2)	Yes	23.12.2019	M/s Pacific Development Corporation Ltd	INR 6.00 Crore/- as fixed upfront fee + INR 126.00 /- Per Sq. mtr. Per month	50 Years	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-CPD-40R2.pdf
HOUSEKEEPING, FACILITY MANAGEMENT, CAMC , MISCELLANEOUS ETC.														
1	**Contract: - DMRC/Operations/FBS-01(R)/2019 –** Concession agreement for procurement, operation and maintenance of electric buses in North Cluster of Delhi	Open (e-Tender)	15.11.2019	Two Bid	07.12.2019	2	1. M/s Vivek Travels Pvt. Ltd. 2. Consortium of M/s CRL Rubber and M/s Bindra Travel Line Pvt. Ltd.	All bidders qualified in technical evaluation.	Yes	13.12.2019	M/s Vivek Travels Pvt. Ltd.	186.58 (Excluding Escalation)	10 Years	http://www.delhimetrorail.com/otherdocuments/contractscell/LOA-7/LOA-FBS-01R-2019.pdf

S.No.	Tender No. and Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last date of receipt of tender	No of tender received	No. and name of parties qualified after tech. evaluation	No. & name of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer (Highest in case of PD or earning related tender's)	Date of LOA	Name of Contractor	Awarded Value of Contract (In Equivalent Crore INR)	Scheduled date of completion of supplies/ works	Hyperlink of Letter of Acceptance (LOA)/Work Order
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
2	**Contract: - DMRC/Operations/FBS-02(R)/2019 –** Concession agreement for procurement, operation and maintenance of electric buses in East Cluster of Delhi	Open (e-Tender)	15.11.2019	Two Bid	07.12.2019	1	1. Consortium of M/s CRL Rubber and M/s Bindra Travel Line Pvt. Ltd.	All bidders qualified in technical evaluation.	Yes	13.12.2019	M/s CRL Rubber and M/s Bindra Travel Line Pvt. Ltd.	205.68 (Excluding Escalation)	10 Years	http://www.delhimetrorail.com/otherdocuments/contractsceli/LOA-7/LOA-FBS-02R-2019.pdf